Proposed Schedule for RTM Updates
L L Oct '95 Nov '95 Dec '95
Activities Start Finish

8 152229 5 121926 3 10 17 24 31
Close out issues identified by QO for  10/10/95 11/1/95 /1
CCRs approved prior to 10/18/95 and
also in process of closure in RTM
Generate new BASELINEx for 10/18/95 10/18/95 Y
Release B Tasks (CCR1)
Post for CCR Review 10/10/95 11/1/95 ——
Prepare for CCB 11/2/95 11/8/95
Implementation of CCR 11/10/95 11/24/95 —
Incremental QA of Data Entry (est??) 11/15/95 11/24/95 —
Close CCR and Release L4 and Req_By_Rel Classes 11/24/95 \V/
Update of IRD, Req_By_ Rel Class, and
impacted L4s (CCR3)
Data Entry 11/25/95 12/7/95 —
Incremental QA of Data Entry (est.???) 11/27/95 12/10/95 —
CCR4 - Entry into RTM of prioritized 11/10/95 1/2/96 ' '
requirements changes (depends on
potential conflicts with FOS update,
Release B Update, or IRD CCR Update)
Entry in to RTM of CCRs approved after10/12/95 but in a 11/25/95 1/2/96 [ ]

“deferred for data entry” status
Release B I&T test cases under configuration management in RTM
(when?)

Release B AT test cases under configuration management in RTM
(when?)

Irl requirements update (?)

Irl Delivery (need to align requirements, test, and design in RTM?)

Release A components placed under CCB control (?)
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Proposed Schedule

for RTM Updates

Activities Start Finish

Oct '95

8 152229 5 121926 3 10 17 24 31

Nov '95 Dec '95

Release A requirements update from CDR comments (?)
Release A I&T test cases under configuration management in RTM
(est. at 11/15/95)

Release A AT test cases under configuration management in RTM
(when?)
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